

Initial Project Planning Template

Date	06 July 2026
Team ID	xxxxxxx
Project Name	Smart Lender
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection	USN-1	As a developer, I will collect the loan applicant dataset for model training.	2	High	K.Nikitha	01-07-2026	02-07-2026
Sprint-1	Data Preprocessing	USN-2	As a developer, I will clean the dataset and handle missing values before training.	1	High	D.Harshitha	03-07-2026	04-07-2026
Sprint-2	Model Development	USN-3	As a developer, I will train the Random Forest model for loan approval prediction.	2	Low	M.Pravallika	05-07-2026	07-07-2026

Sprint-1	Web Application	USN-4	As a user, I can enter applicant details through the Flask web application and receive the prediction result.	2	Medium	Manaswitha	08-07-2026	10-07-2026
Sprint-1	Testing & Deployment	USN-5	As a developer, I will test the application and deploy it using Docker.	1	High	A.Vaishnavi	11-07-2026	13-07-2026